COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 03/ 2021

ESTI MATE SUMVARY 12:22: 28
CONTI D C22570 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 22570- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 90.0 DAYS TIVE ALLOW 114 WORK DAYS
US 40 : GENESEE TO CR 93 RESUR PERCENT TIME:  78.95 ORI G TIME ALLOW 100 VORK DAYS
PROJECT NO. STA0404- 060
US 40 : GENESEE TO CR 93 RESUR
NAMVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 09/ 03/ 2021 DATE TI ME STARTED 04/19/2021
1627 Col e Bl vd DATE LET 02/ 18/ 2021 DATE WORK BEGAN 04/ 19/ 2021
Suite 200 DATE AWARDED 02/ 26/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/15/2021 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 04/19/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 4,027, 435.85 PARTI Cl PATI NG $  2,856,272.52 $ 593, 843. 01
AWARD PRQIECT AMT: $ 3,594, 120.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 70. 92% TOTAL EARNI NGS 2,856, 272. 52 593, 843. 01
FUNDS AVAI LABLE: $ 1,171, 163.33 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,856, 272. 52 593, 843. 01
TOTAL CLAI MS: $ 0.00 RETAI NAGE -53,911.81 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,802, 360. 71 593, 843. 01
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,802, 360. 71 593, 843. 01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 593, 843. 01

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00010

0015 202-00019

0020 202-00090

0025 202-00195

0030 202-00200

0035 202-00203

0040 202-00220

0045 202-00240

0050 202-00250

0055 202-00810

C22570
22570-BI D

Clearing

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

COLORADO DEPARTMENT OF TRANSPORTATI ON

STA0404- 060

| TEM
DESCRI PTI ON

and Grubbi ng

of Tree

of Inlet

of Delineator

of Medi an Cover

of Si dewal k

of Curb and Gutter

of Asphalt Mat

of Asphalt Mat (Pl aning)

of Pavenent Marking

of Ground Sign

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
2, 673. 65000
7.000
EACH
554. 40000
1. 000
EACH
2, 337. 19000
100. 000
EACH
4. 35000
11. 000
5%
99. 50000
71. 000
sy
99. 50000
155. 000
LF
27. 64000
3, 645. 000
sy
3. 51000
129, 665. 000
5%
0. 58000
3, 351. 000
SF
1. 94000
8. 000
EACH

92. 40000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

7.000
0. 000
7.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

11. 000
0. 000
11. 000

67.000
4. 000
71.000

141. 000
8. 000
149. 000

3, 061. 000
53. 000
3, 114. 000

105, 403. 000
0. 000
105, 403. 000

3, 351. 000
0. 000
3, 351. 000

8. 000
0. 000
8. 000

Page 2

ESTI MATE RUN 09/ 03/ 2021

398.

221.

186.

.00

.00

.00

.00

.00

00

.00

.00

.00

12:22: 28

AMOUNT

2,673

3, 880

2,337

1,094

7,064

4,118

10, 930

61, 133

6, 500

739.

65

80

19

.00

50

50

36

14

74

94

20



CONTI D: C22570 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22570-BI D ESTI MATE RUN 09/ 03/ 2021
PRQJECT: STA0404- 060 ESTI MATE NO 0005 12:22: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00821 *Renoval of Sign Panel 35. 000 0. 000
EACH 0. 000 0. 00
76. 09000 0. 000 0. 00
0065 202-01130 *Renoval of Guardrail Type 3 14, 274. 000 5, 870. 000
LF 8, 404. 000 46, 558. 16
5. 54000 14, 274.000 79,077. 96
0070 202-01170 Renoval of Guardrail Type 7 40. 000 0. 000
LF 40. 000 1,293.20
32.33000 40. 000 1, 293. 20
0075 202-01300 *Renoval of End Anchorage 10. 000 10. 000
EACH 0. 000 0. 00
199. 82000 10. 000 1,998. 20
0080 202-04002 *Clean Cul vert 26. 000 18. 000
EACH 8. 000 7,392.00
924. 00000 26. 000 24,024.00
0085 202-04010 *Clean Inlet 1. 000 0. 000
EACH 0. 000 0. 00
924. 00000 0. 000 0. 00
0090 202-05026 Sawi ng Asphalt Material (6 Inch) 0. 000 0. 000
LF 0. 000 0. 00
3.53000 0. 000 0. 00
0093 203-00400 Rock Excav CMO #005 341. 000 225.000
cY 88. 000 25,520. 00
290. 00000 313. 000 90, 770. 00
0094 900-00010  Added Item (Hour)/ CMO #005 112. 000 112. 000
HOUR 0. 000 0. 00
446. 42860 112. 000 50, 000. 00
0095 203-00010  *Uncl assified Excavation (Conplete In Place) 1, 867. 000 653. 000
(14 1,214. 000 54, 751. 40
45. 10000 1, 867.000 84,201.70
0100 203-00050 Unsui tabl e Materi al 300. 000 0. 000
cY 0. 000 0. 00

43. 98000 0. 000 0. 00



CONTI D: C22570 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22570-BI D ESTI MATE RUN 09/ 03/ 2021
PRQJECT: STA0404- 060 ESTI MATE NO 0005 12:22: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 203-01500 Bl ading 0. 000 0. 000
HOUR 0. 000 0. 00
148. 45000 0. 000 0. 00
0106 203-01510 Backhoe 90. 000 67.000
HOUR 23.000 3,828.12
166. 44000 90. 000 14, 979. 60
0107 203-01590 Front End Loader (Rubber) 74.000 51. 000
HOUR 23.000 3,519. 00
153. 00000 74.000 11, 322.00
0110 203-01580 Truck 55. 000 52. 000
HOUR 3. 000 407. 64
135. 88000 55. 000 7,473. 40
0115 203-01594 Conbi nati on Loader 36. 000 36. 000
HOUR 0. 000 0. 00
120. 19000 36. 000 4,326. 84
0120 203-01597 *Pot hol i ng 50. 000 33. 000
HOUR 8. 250 2,242.10
271. 77000 41. 250 11, 210.51
0125 203-02330 Laborer 80. 500 80. 500
HOUR 0. 000 0. 00
38. 26000 80. 500 3,079.93
0130 208- 00002 *Erosi on Log Type 1 (12 Inch) 150. 000 150. 000
LF 0. 000 0. 00
4.38000 150. 000 657. 00
0135 208-00035 *Aggr egat e Bag 755. 000 755. 000
LF 0. 000 0. 00
7.76000 755. 000 5, 858. 80
0140 208-00041 Rock Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
247.03000 0. 000 0. 00
0145 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 3. 000
EACH 0. 000 0. 00

2,695. 92000 3. 000 8,087.76



CONTI D: C22570 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22570-BI D ESTI MATE RUN 09/ 03/ 2021
PRQJECT: STA0404- 060 ESTI MATE NO 0005 12:22: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0150 208-00051 *StormDrain Inlet Protection (Type I) 50. 000 50. 000
LF 0. 000 0. 00
9. 98000 50. 000 499. 00
0155 208-00056 *StormDrain Inlet Protection (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
426. 89000 0. 000 0.00
0160 208-00075 Pre-fabricated Vehicle Tracking Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 793. 65000 1. 000 1, 793. 65
0165 208-00103 Renoval and Di sposal of Sedinment (Labor) 6. 000 6. 000
HOUR 0. 000 0. 00
65. 44000 6. 000 392. 64
0170 208-00105 Renoval and Disposal of Sedinent (Equipnent) 4.000 4.000
HOUR 0. 000 0. 00
119. 10000 4. 000 476. 40
0175 208-00106 Sweepi ng (Sedi ment Renoval ) 72.000 49. 000
HOUR 23. 000 3,736.81
162. 47000 72.000 11, 697. 84
0180 208-00107  Renoval of Trash 3. 000 3. 000
HOUR 0. 000 0. 00
103. 71000 3. 000 311.13
0185 208-00207 *Erosi on Control Management 32. 000 17.000
DAY 6. 000 964. 68
160. 78000 23.000 3,697.94
0190 210-00815 *Reset Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
130. 45000 0. 000 0. 00
0195 210-01130 *Reset Guardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
42.16000 0. 000 0. 00
0200 212-00006  *Seeding (Native) 0. 400 0. 000
ACRE 0. 000 0. 00

2,772.01000 0. 000 0. 00



CONTI D: C22570 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22570-BI D ESTI MATE RUN 09/ 03/ 2021
PRQJECT: STA0404- 060 ESTI MATE NO 0005 12:22: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 212-00032 *Soi | Condi tioning 0. 400 0. 000
ACRE 0. 000 0. 00
7,207.23000 0. 000 0. 00
0210 213-00004 *Mul chi ng (Weed Free Straw) 0. 400 0. 000
ACRE 0. 000 0. 00
2,772.01000 0. 000 0. 00
0215 213-00061 *Mul ch Tacki fier 236. 000 0. 000
LB 0. 000 0. 00
3. 33000 0. 000 0. 00
0220 214-00000 *Landscape Mai ntenance 1. 000 0. 000
LS 0. 000 0. 00
8, 316. 03000 0. 000 0. 00
0225 214-00506 *Evergreen Tree (6 Foot) (Ball and Burl ap) 4.000 0. 000
EACH 0. 000 0. 00
1, 081. 08000 0. 000 0. 00
0230 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 1, 800. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.94000 0. 000 0. 00
0235 217-00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
160. 78000 0. 000 0. 00
0240 240-00000 *W1dlife Biologist 14. 000 12. 500
HOUR 1.500 140. 69
93. 79000 14.000 1,313.06
0245 240-00010 *Renmpval of Nests 1. 000 0. 500
HOUR 0. 500 38.62
77. 24000 1. 000 77.24
0250 304-06000  *Aggregate Base Course (Cl ass 6) 1, 497. 000 80.570
TON 388. 000 7,375. 88
19. 01000 468. 570 8, 907.52
0255 304-08000  Aggregate Base Course (Shoul der Material) 1, 164. 120 1,164.120
TON 0. 000 0. 00

17. 83000 1,164.120 20, 756. 26



CONTI D

ROADWAY

CAT NO0200

0260 306-01000

0265

403- 00720

0270

403- 00800

0275

403-34721

0280

411-10255

0285

420- 00112

0290

506- 00206

0291

506- 00209

0295

601- 03000

0300

602- 00000

0305 603-01185

C22570

22570-BID
STA0404- 060

| TEM
DESCRI PTI ON

Recondi tioni ng

Hot M x Asphalt (Patching) (Asphalt)

Ener gency Pot hol e Repair

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Enul sified Asphal t

(Sl ow Setting)

*Geotextile (Drainage) (Cass 1)

*Riprap (6 Inch)

Riprap (9 In)

*Concrete Cass D

*Rei nforcing Steel

*18 Inch Reinforced Concrete Pipe (Conplete

ESTI MATE NO

SY

TON

TON

TON

SY

CY

CY

LB

In Place)

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

0005

3,561. 000

2.05000

350. 000

140. 39000

2.680

340. 42000

19, 237. 000

58. 81000

6, 657. 000

2.88000

6. 700

10. 87000

2.000

266. 33000

143. 000

98. 00000

553. 000

569. 35000

66, 381. 000

1.11000

191. 000

157. 62000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

. 980
0. 000
. 980

2.680
0. 000
2.680

15, 521.
0. 000
700

700

15, 521.

3, 910. 000
0. 000

3, 910. 000

6. 700
0. 000
6. 700

2.000
0. 000
2.000

71.000
72.000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

Page 7

ESTI MATE RUN 09/ 03/ 2021

7,056

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

12:22: 28

AMOUNT

23, 442

912

912, 831.

11, 260

72

532.

14,014

30, 105

.00

32

33

18

80

83

66

00

.00

.00

42



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0310 603-05018

0314

604- 00310

0315

604- 13005

0320

604- 13605

0325

605- 82100

0330

606- 00302

0331

900- 00012

0335

606- 02003

0340

606- 02005

0345

607- 01050

0350 608-00003

C22570

STA0404- 060

22570-BID

| TEM
DESCRI PTI ON

*18 Inch Reinforced Concrete End Section

Infet Ty C (10 Ft) Added ItemInlet Type (O (10 Foot)

*Inlet Type 13 (5 Foot)

*Inlet Type 13 (Triple) (5 Foot)

*Pi pe Edge Drain

*Quardrail

Type 3 (31 Inch Mdwest CGuardrail

Added Item (Foot)/ Guardrail
(Metal Post)

Type 3 (31l nch M3S)

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Fence Wre Wth Metal

Post s

*Concrete Sidewal k (Fast Track)

Systemn)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 467. 54000
3. 000
EACH
7, 975. 00000
1. 000
EACH
6, 743. 81000
1. 000
EACH
9, 949. 89000
1, 357. 000
LF
38. 62000
14, 205. 000
LF
26. 79000
1, 456. 000
LF
35. 50000
2.000
EACH
3, 336. 62000
8. 000
EACH
3, 162. 05000
100. 000
LF
10. 87000
34.000
sy

138. 19000

QrY TH'S PERI OD
QTY TO DATE

1, 357.
. 000
1, 357.

5, 557.
7,288.
12, 845.

24.
. 000
24.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000
000
000

. 000
1, 456.
1, 456.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

Page 8

ESTI MATE RUN 09/ 03/ 2021

7,975.

6, 743.

9, 949.

195, 245.

51, 688.

.00

00

81

89

.00

52

00

.00

.00

.00

.00

12:22: 28

AMOUNT

1, 467.

23, 925.

6, 743.

9, 949.

52, 407.

344, 117.

51, 688.

6, 673.

25, 296.

3, 316.

54

00

81

89

34

55

00

24

40

.00

56



CONTI D: C22570 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22570-BI D ESTI MATE RUN 09/ 03/ 2021
PRQJECT: STA0404- 060 ESTI MATE NO 0005 12:22: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0355 608- 00006 *Concrete Sidewal k (6 Inch) 4.000 0. 000
Sy 0. 000 0. 00
138. 19000 0. 000 0. 00
0360 608-00011 *Curb Ranp (Fast Track) 81. 000 75. 000
SY 0. 000 0. 00
221.11000 75. 000 16, 583. 25
0365 609-21010 *Curb and CGutter Type 2 (Section |-B) 8. 000 0. 000
LF 0. 000 0. 00
110. 55000 0. 000 0. 00
0370 609-21020 *Curb and CGutter Type 2 (Section Il-B) 75. 000 0. 000
LF 0. 000 0. 00
49. 75000 0. 000 0.00
0375 609-31010 *Curb and CGutter Type 2 (Section |-B) (Fast Track) 7.000 7.000
LF 0. 000 0. 00
138. 19000 7.000 967. 33
0380 609-31020 *Curb and Cutter Type 2 (Section I1-B) (Fast Track) 37.000 34. 000
LF 0. 000 0. 00
88. 44000 34.000 3, 006. 96
0385 610-00030  *Medi an Cover Material (Concrete) 100. 000 0. 000
SF 0. 000 0. 00
22.11000 0. 000 0. 00
0390 612-00001  *Delineator (Type I) 255. 000 0. 000
EACH 0. 000 0. 00
16. 31000 0. 000 0.00
0395 612-00002  *Delineator (Type II) 12. 000 0. 000
EACH 0. 000 0. 00
17. 94000 0. 000 0. 00
0400 612-00003  *Delineator (Type I11) 20. 000 0. 000
EACH 0. 000 0. 00
20. 11000 0. 000 0. 00
0405 612-00031 *Delineator (Type |) (Extra Height) 17. 000 0. 000
EACH 0. 000 0. 00

38. 05000 0. 000 0. 00



CONTI D: C22570 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22570-BI D ESTI MATE RUN 09/ 03/ 2021
PRQJECT: STA0404- 060 ESTI MATE NO 0005 12:22: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 612-00033 *Del ineator (Type Il1) (Extra Height) 16. 000 0. 000
EACH 0. 000 0. 00
48. 92000 0. 000 0. 00
0415 614-00011 *Sign Panel (Class I) 309. 000 0. 000
SF 0. 000 0. 00
20. 65000 0. 000 0.00
0420 614-00012  *Sign Panel (Cass I|1) 523. 000 0. 000
SF 0. 000 0. 00
24.46000 0. 000 0. 00
0425 614-00013 *Sign Panel (Class I11) 109. 000 0. 000
SF 0. 000 0. 00
38. 05000 0. 000 0.00
0430 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 18. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
489. 18000 0. 000 0. 00
0435 614-72885 *Traffic Signal Vehicle Detector (Special) 4.000 4.000
EACH 0. 000 0. 00
7,555. 09000 4.000 30, 220. 36
0440 625-00000 *Construction Surveying 1. 000 0. 800
LS 0.100 2,679.61
26, 796. 11000 0. 900 24,116. 50
0445 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
166, 965. 41000 1.000 166, 965. 41
0450 626-01113  *Public Information Managenent (Tier I11) 81. 000 61. 000
DAY 14.000 962. 36
68. 74000 75. 000 5, 155. 50
0455 627-00008 *Modi fi ed Epoxy Pavenent Marking 411. 000 0. 000
GAL 0. 000 0. 00
108. 66000 0. 000 0.00
0460 627-00014  *Pavenent Marking Paint (Low Tenperature) 1, 498. 000 1, 496. 000
GAL 2.000 102. 00

51. 00000 1, 498. 000 76, 398. 00



CONTI D: C22570 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22570-BI D ESTI MATE RUN 09/ 03/ 2021
PRQJECT: STA0404- 060 ESTI MATE NO 0005 12:22: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0465 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 132. 000 0. 000
SF 0. 000 0. 00
22.18000 0. 000 0. 00
0470 627-30405  *Prefornmed Thernopl astic Pavement MarKking 429. 000 84.000
(Wor d- Synbol )
SF 0. 000 0. 00
17. 74000 84. 000 1,490. 16
0475 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 734. 000 220. 000
Li ne
) SF 0. 000 0.00
13. 31000 220. 000 2,928. 20
0480 630-00000  *Fl aggi ng 4,000. 000 2,570. 000
HOUR 982. 000 34, 497. 66
35. 13000 3, 552. 000 124,781.76
0485 630-00001 *Pilot Car Qperation 200. 000 176. 500
HOUR 0. 000 0. 00
82. 35000 176. 500 14,534.78
0490 630-00003 *Unifornmed Traffic Control 0. 000 0. 000
HOUR 0. 000 0. 00
121. 05000 0. 000 0. 00
0495 630- 00006 *Uniforned Traffic Control (Vehicle) 0. 000 0. 000
HOUR 0. 000 0. 00
24.15000 0. 000 0. 00
0500 630- 00007 *Traffic Control Inspection 40. 000 24.000
DAY 6. 000 1, 646. 88
274. 48000 30. 000 8, 234. 40
0505 630-00012 *Traffic Control Management 80. 000 54.000
DAY 24.000 26, 350. 32
1, 097. 93000 78. 000 85, 638. 54
0510 630-00015 *Uniformed Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
47.21000 0. 000 0. 00
0515 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 2.000
EACH 0. 000 0. 00

54. 90000 2.000 109. 80



CONTI D: C22570 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22570-BI D
PRQIECT STA0404- 060 ESTI MATE NO 0005
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0520 630-80341 *Construction Traffic Sign (Panel Size A 46. 000
EACH
54.90000
0525 630-80342 *Construction Traffic Sign (Panel Size B) 82. 000
EACH
98. 81000
0530 630-80343 *Construction Traffic Sign (Panel Size O 20. 000
EACH
98. 81000
0535 630- 80355 *Portabl e Message Sign Panel 6. 000
EACH
3, 238. 90000
0540 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000
Type
ype) EACH
603. 86000
0545 630- 80360 *Drum Channel i zi ng Device 200. 000
EACH
27. 45000
0550 630-80370 *Barrier (Tenporary) 1, 380. 000
LF
22.11000
0555 630-80380 *Traffic Cone 400. 000
EACH
9. 88000
0560 630-80393 *Stackabl e Vertical Panels 70. 000
EACH
16. 47000
0565 630-85010 *| nmpact Attenuator (Tenporary) 2.000
EACH
1, 884. 05000
0570 630-85041 *Mobi | e Attenuat or 75. 000
DAY

824. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

23. 000
0. 000
23.000

30. 500
0. 000
30. 500

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

40. 000
0. 000
40. 000

672. 000
0. 000
672. 000

150. 000
0. 000
150. 000

35. 000
0. 000
35. 000

0.500
0. 000
0. 500

2.000
22.000
24.000
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18,128

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

12:22: 28

AMOUNT

1, 262

3,013

9,716

1,098

14, 857

1,482

576.

942.

19,776

70

71

.00

70

.00

00

92

00

45

03

00



CONTI D: C22570 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22570-BI D ESTI MATE RUN 09/ 03/ 2021
PRQJECT: STA0404- 060 ESTI MATE NO 0005 12:22: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0575 700-70010 F/ A Mnor Contract Revisions 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0580 700-70016 F/ A Fuel Cost Adjustment 30, 000. 000 19, 350. 920
F A 327.510 327.51
1. 00000 19, 678. 430 19, 678. 43
0585 700-70018 F/ A Roadway Snoot hness Incentive 100, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0590 700-70019 F/A Asphalt Cement Cost Adj ustment 0. 010 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0595 700-70023 F/ A On-The-Job Trainee 5, 000. 000 0. 000
F A 730. 000 730. 00
1. 00000 730. 000 730. 00
0600 700-70025 F/A Quality Incentive Payment 35, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0605 700-70031 F/A Interim Surface Repair 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0610 700-70111 Project First Program 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0615 700-70131 F/ A Mdify 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0620 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0625 700-70450 F/ A Rock Fall Protection 140, 000. 000 44,115. 000
F A 71,187.000 71,187.00

1. 00000 115, 302. 000 115, 302. 00



CONTI D: C22570 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22570-BI D ESTI MATE RUN 09/ 03/ 2021
PRQJECT: STA0404- 060 ESTI MATE NO 0005 12:22: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0645 900- 00006 Added Item (Dol lar)/ Price Adjustnment - Overwei ght 0. 000 -540. 000
Vehicle
DOL 0. 000 0.00
1. 00000 -540. 000 -540. 00

CAT 0200 CURRENT AMI $ 3,987,703.69 % 593, 843.01 $ 2, 816, 540. 36
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0630 620- 00001 Field Ofice (Cass 1) 1. 000 1. 000
EACH 0. 000 0. 00
18, 262. 66000 1. 000 18, 262. 66
0635 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
17, 121. 24000 1. 000 17,121. 24
0640 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,174.13000 2.000 4,348. 26
CAT 0400 CURRENT AMT $ 39,732.16 % 0.00% 39,732.16

PROJECT TOTAL CURRENT AMI $ 4,027,435.85$% 593,843.01$ 2, 856, 272. 52



